KAISER ¢ HILL
COMPANY
MEMORANDUM
Date:  October 16, 2002 Minutes are m91§§§ﬁie and &
NOT UCNI: i} fleflor
To: Jan Robbins . £
ﬁj'l o C{F’
From: Pam Arnold
Subject: WEEKLY STATUS MEETING DOE/LRA for October 16, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

J. Almon M. McGrory
P. Arnold W. Moe

P. Bakke D. Onyskiw
D. Coyne S. Thompson
J. Floerke K. Trice

D. Foss R. VonFeldt
B. Larsen D. Ward

R. Leitner

In addition to the attached status, the following was discussed:
1. One action item remains pending (see below).

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1.

End

Arnold monitor the date for the Size Reduction Readiness Assessment currently
scheduled for October 21 or 28.
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Arnold, Pam

From: Green, Ken
Sent: Thursday, October 17, 2002 10:25 AM
To: Ward, David; Nesheim, Janet; Hoffman, Betty

Cc:

Arnold, Pam; Pennell, Jeffrey

Subject: RE: WEEKLY DOP MINUTES -reviewed as unclassified and NOT UNCI

Pam:

Following review of the four documents submitted, | find them all to be unclassified and not UCNI
(U/NU). You mention that Jim Floerke had reviewed three documents as U/NU, my guess is that

the

agenda is the fourth document you will be sending to the CDPH&E.

Please retain this e-mail as your record of classification and UCNI review for public release of the
files:

Weekly State Status - (10-16-02).dos (65,024 bytes)
TRANSMITTAL MINUTES.doc (25,088 bytes)
AGENDA doc (37,888 bytes)

Environmental Matrix.xls (30,720 bytes)

Thanks,
Ken Green
Worldwide Security Services
X5689
----- Original Message--——
From: Ward, David
Sent: Thursday, October 17, 2002 7:44 AM
To: Nesheim, Janet; Green, Ken; Hoffman, Betty
Cc: Arnold, Pam; Pennell, Jeffrey
Subject: WEEKLY DOP MINUTES -reviewed as unclassified and NOT UNCI

Attaches is the weekly DOP minutes, in two parts, along with the transmittal memorandum for
October 16, 2002. All three documents have been reviewed by Jim Floerke, who has singed
on the cover page of the transmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

David

<< File: Weekly State Status - (10-16-02).doc >> << File: Environmental Matrix.xls >> <<
File: TRANSMITTAL MINUTES.doc >> << File: AGENDA.doc >>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING [Every Wednesday, 9:30 2.m.B371 Conference Room]
October 16, 2002
AGENDA

9:30 am INTRODUCTION — Pam Arnold, X6035, (212-4835)

D&D - Jim Floerke, X2850, (212-3292)

e Sets Status

e Tanks

e MAA/PA Closure

e Uncleared Personnel Access to PA

D&D WASTE — Randy Leitner, X3537, (212-2174)

* Gloveboxes to Envirocare
e 3000 legacy drums

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200)

B374

Set 5 Dismantlement

Set 21 Dismantlement

Set 56 Dismantlement (B374)
Area AQ Demolition (B371)
Area AM Dismantlement (attic reagent tanks)
Install TGA Equipment
Upgrade Bldg. Ventilation
Room 3701 Security Upgrades
Room 3602 Parts Crushing
B371/4 Demolition Contract

PuSPS — Pam Arnold, X6035, (212-4835) -

AUTHORIZATION BASIS/BIO — John Almon, X3217 (212-3426))

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835)

OUTSTANDING ACTION ITEMS:
e Arnold monitor the date for the Size Reduction Readiness Assessment currently
scheduled for October 21.




D&D Summary (AAC/AAD)
Week Ending 10/11/02

D&D

Set 3 (1AD103BD00)
e Mechanical stripout in process.
o Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)
¢ Mechanical stripout package due from P/E November 11.
e Electrical isolation and stripout is complete.

Set 5 (1AD105BD00)
e Mechanical stripout in process.
+ Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)
e Scanning of rooms is complete.
e Engineering and Planning activities in process.

Set 7 Dismantlement (1AD107BD00)

e Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 90% complete.

GB 37, 38, and 75 removal is 100% complete.

GB 36 - Preparing for size reduction and removal (meets Envirocare criteria).

Room 3303 - Decon to support electrical strip-out is complete, mechanical package due from P/E
October 16 (at final signatures).

e Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408.
e Tent has been delivered to the building.

Set 8 Tank Cerium Decon (1AD108SDH00)
¢ Strip-out package pending, based on coupon results. ‘ -
e Coupon removal activities on hold.

Set 9 (CSV) and Set 12 (Glovebox Removal)

¢ Finalizing contract with Envirocare to receive 1,147 container pallets as SCO.

e Work package planning and engineering under way to support disposal of 1,147 container pallets.
e Preparing for rad characterization entries into repair bay.

Set 12 Glovebox Deactivation
e Initiate dismantlement engineering October 21. (1AD112ADO00)

Set 13 Dismantlement (1AD113BD00)
¢ Dismantlement planning and engineering activities in process.

Revision: 10/15/02



Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Draining of waterwalls, port covers and windows is complete.
Mechanical isolation package is 60% complete.

GB 12 - Removal is 100% complete. Foaming completed.

GB 10 - Internal component removal in process (95% complete).
GB 9 - Removal is 100% complete. Foaming completed.

GB 7 - Internal component removal in process (80% complete).
GB 13 - Internal component removal in process (70% complete).
Alarm deactivation is complete.

Set 23 Dismantlement (1AD123BD00)
¢ Engineering to be initiated December 9.

Set 25 Dismantlement (1AD125BD00)
e FElectrical stripout complete.
e Mechanical stripout in process.

Set 58 Dismantlement (1AD458BD00

o Electrical isolation and stripout in process.

e Mechanical isolation and stripout package at final signatures (Operations review).
o GB 118/120 stripout due from P/E November 18.

Tanks

e Set 12 - Raschig ring removal in process. Completed for Room 1105 (Tanks 131A, 229A, and 229B).
Removing rings in Room 1115; Completed tanks 400A, 400B, 400C, and 160B. (1AC112ET00)

e Set 10 - Ring Removal package due from P/E October 24.

MAA/PA Closure (1AC11PNN20)
o  Working with Material Stewardship on next revision to plan.

Uncleared Personnel Access to PA

e A revised plan, which is intended to address DOE Management concerns, is currently being
developed. Evaluating alternative approaches and compensatory measures with security
representatives.

D&D Waste

Send gloveboxes to Envirocare with all lead remaining

e Glovebox 12 foaming is complete.

¢ Glovebox 38 is loaded into cargo containers, three of which are being blocked and braced for
shipment to Envirocare.

o Glovebox 9 has been foamed and will be loaded into cargo containers on Thursday.

Revision: 10/15/02 2
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Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)
e QOctober 15, 2002 inventory = 2,055

Drum Category # 55 Gallon Drums
No glovebox processing 802
Drum repack (e.g. c-cell) 256
Glovebox processing 92
Empty : 162
Unknown - Standards (Waiting disposition) 55
Unknown - Disposition 8
New Generation/New empty 533
Building 371 Total 1,908
Building 374 Total 147
Grand Total 2,055
Net Drum Loss for Week 34
Material Stewardship containers received to date 38
| CONSTRUCTION / MAINTENANCE B
B374 :

¢ 231 sludge removal - Approving package for 231A sludge removal. Valve vault modifications and
B371 modifications are underway to support pumping to 231B.

e Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies
from B771 and possibly centrifuge technology. Final characterization studies are pending.

Set 5 Dismantlement [Tank Removal] (1AD105BD00)
e Developing lift plans to remove 8 tanks.

Set 21 Dismantlement (1AD421BD00)

¢ Electrical isolation and stripout in process.

e Mechanical isolation and stripout package due from P/E October 9.
o Remove plenum filter heat detectors package in review.

Set 56 Dismantlement (1AD456BD00)

s Mechanical stripout package is ready to work.

¢ Electrical strip out in process.

e Performing air-gapping of electrical and removing electrical.

Area AQ Demolition - B381 and UST (1AD1AQGX20)
e UST
»= Ready to foam fill tanks, weather and resources permitting.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
e Piping removal 4101. Cut bottom half of 10 fiberglass tanks. Tested plasma arc cutting technology
in the area. Electrical removal in 4101 and 4103.

Install TGA that measures moisture in PuSPS
e Punch list being worked for beneficial occupancy. Troubleshooting one TGA unit. Installing gloves
and glovebox ports.

Revision: 10/15/02 3



Upgrade building ventilation system

e Removal of in-line supply filters expected to start next week. Filters LSA Characterization plan
developed. Filter work on hold for 2 weeks due to other priorities on site. Package to split ventilation
systems is approved and is awaiting resources.

Room 3701 Security Upgrades
e Strategy discussions have been initiated. Security is evaluating feasibility of changes.

Room 3602 Parts Crushing

4 out of 5 overheat storage trays operational. Remaining overheat detectors being fabricated.
OTC press installed and functional.

Modifying existing shear to guillotine shear. Parts expected October 15.

Fabricating 12 heat sinks. Presently have enough heat sinks to commence operations.

Tested parts press satisfactorily.

Fabricated and installed 2 shrouds for shear and press.

Readiness scheduled for October. -

B371/374 Demeolition Contract

e Internal KH reviews complete. Expect to transmit the concurrence package to DOE on October 28,
2002.

e Release for bid scheduled January 4, 2003.

o Award date early May 2003.

PuSPS

There are a total of 1056 good cans that are in final review; this is an increase of 26 cans from last week.
Of those:

e 994 have data packages and are ready to ship; this is an increase of 64 cans from last week.
e There are 1076 POC’s to be sent to WIPP; waiting on ROD to be signed.

Campaign II Start-Up (<80% material @ approximately 400 batches)

e Preparation for pre-batching/pre-treatment (room 3602) in process
¢ TGAIR system testing in process
¢ Authorization documentation for TGAIR being finalized

Sizing of Composites (analyzing the optional method of processing)

e Meeting this afternoon to discuss the burning of 15 Pu/tantalum parts rather than size reducing

Revision: 10/16/02 4
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Basis for Interim Operations (BIO)
Week Ending 10-18-02

PuSPS

e Install TGA/IR in Room 3701. Implementation in progress.
e Page change to process remaining IDC’s (pre-treatment) through PuSPS. DOE
approved 10/11/02. Implementation in progress.

Operations
e Streamlined Page Change for combustible loading (phase 2). Scheduled for

implementation 10/28/02.

e Pretreatment of PuSPS oxide feed Plan of Action. Approved at JET 10/15/02

e Part Sizing Readiness Assessment. Scheduled to start 10/21/02.

e Pretreatment of PuSPS oxide feed Readiness Assessment. Scheduled to start week
of 10/28/02.

D&D Support
e JCO for transferring large/long items through airlocks (On Hold)
e Page Change to allow storage of drums and SWB’s in B374 (In draft)

DBIO Development And Implementation.

e Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO to complete
review 10/15/02. Cross table the week of 10/28/02

Out-of-commission — USQD’s for placing dismantlement sets out-of-commission:

Set | Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
6&16
17
12
Complete
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21,Ph. 11 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21,Ph.1 12-11-01 1-15-02 1-22-02 1-29-02
12,Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled
Revision: 10/16/02 5
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